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ESTIMATE RUN 06/20/2005

ESTIMATE SUMMARY 15:47:28

CONTID: C13920         ESTIMATE NO: 0024 PROG 1999

PCN: 13920-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 67 / US 24 Intersection, E & W PERCENT TIME:

PROJECT NO: NH 0242-037                   

SH 67 / US 24 Intersection, E & W

NAME OF ROAD: 24

PROJECT COUNTIES: TELLER

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 05/31/2005 DATE TIME STARTED 08/26/2002

9002 N. MOORE RD. DATE LET 06/27/2002 DATE WORK BEGAN

 DATE AWARDED 07/23/2002 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/14/2002 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 08/26/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,092,844.30 PARTICIPATING $ $ 85,511.82

AWARD PROJECT AMT: 4,777,176.38 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-3,031.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -754.22

SECURITIES ENCUMBERED -20,632.06

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

157.07

TIME ALLOW:

ORIG TIME ALLOW:

198 WORK DAYS

WORK DAYS190

65.39%

2,108,703.00

85,511.82

82,480.82

61,094.54

$

$

$

$

3,965,786.79

18,354.51

3,984,141.30

185,766.60

4,169,907.90

-27,509.16

0.00

4,142,398.74

0.00

AMOUNT DUE 4,142,398.74 61,094.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 61,094.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

311.0
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PCN: 13920-BID    ESTIMATE RUN 06/20/2005

PROJECT: NH 0242-037                   ESTIMATE NO: 0024 15:47:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

40,000.00000 1.000 40,000.00

201-00000  
 

0010 REMOVAL OF STRUCTURE 7.000 4.000

EACH 0.000 0.00

387.25000 4.000 1,549.00

202-00001  
 

0015 REMOVAL OF HEADWALL 4.000 4.000

EACH 0.000 0.00

491.73000 4.000 1,966.92

202-00015  
 

0020 REMOVAL OF RIPRAP 18.000 0.000

SY  0.000 0.00

81.37000 0.000 0.00

202-00027  
 

0025 REMOVAL OF PIPE 1,083.000 589.000

LF  101.000 983.74

9.74000 690.000 6,720.60

202-00035  
 

0030 REMOVAL OF GUARD POST 34.000 5.000

EACH 0.000 0.00

123.41000 5.000 617.05

202-00080  
 

0035 *REMOVAL OF DELINEATOR 31.000 23.000

EACH 0.000 0.00

8.66000 23.000 199.18

202-00090  
 

0040 REMOVAL OF SIDEWALK 30.000 0.000

SY  30.000 287.40

9.58000 30.000 287.40

202-00200  
 

0045 REMOVAL OF CURB AND GUTTER 2,859.000 1,487.000

LF  377.000 1,387.36

3.68000 1,864.000 6,859.52

202-00203  
 

0050 REMOVAL OF CONCRETE PAVEMENT 476.000 106.000

SY  86.000 995.88

11.58000 192.000 2,223.36

202-00210  
 

0055 *REMOVAL OF ASPHALT MAT (PLANING) 655.000 0.000

SY  0.000 0.00

8.46000 0.000 0.00

202-00240  
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PCN: 13920-BID    ESTIMATE RUN 06/20/2005

PROJECT: NH 0242-037                   ESTIMATE NO: 0024 15:47:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0060 *REMOVAL OF PAVEMENT MARKING 21,146.000 21,146.000

SF  0.000 0.00

1.62000 21,146.000 34,256.52

202-00250  
 

0065 *REMOVAL OF LIGHT STANDARD 4.000 0.000

EACH 0.000 0.00

690.69000 0.000 0.00

202-00700  
 

0070 *REMOVAL OF GROUND SIGN 88.000 50.000

EACH 0.000 0.00

135.32000 50.000 6,766.00

202-00810  
 

0075 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

6,631.90000 0.000 0.00

202-00828  
 

0080 *REMOVAL OF FENCE 6,884.000 6,506.000

LF  378.000 120.96

0.32000 6,884.000 2,202.88

202-01000  
 

0085 PLUG CULVERT 7.000 5.000

EACH 0.500 225.10

450.19000 5.500 2,476.05

202-04001  
 

0090 CLEAN CULVERT 1.000 0.000

EACH 0.000 0.00

820.73000 0.000 0.00

202-04002  
 

0095 UNCLASSIFIED EXCAVATION (SPECIAL) 1,500.000 405.000

CY  9.000 55.08

6.12000 414.000 2,533.68

203-00040  
 

0100 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 125,213.000 125,134.000

CY  79.000 215.67

2.73000 125,213.000 341,831.49

203-00060  
 

0105 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 39,588.000 34,380.000

CY  4,340.000 23,349.20

5.38000 38,720.000 208,313.60

203-00062  
 

0110 PROOF ROLLING 20.000 7.500

HOUR 0.000 0.00

78.30000 7.500 587.25

203-01100  
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PCN: 13920-BID    ESTIMATE RUN 06/20/2005

PROJECT: NH 0242-037                   ESTIMATE NO: 0024 15:47:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0115 BLADING 110.000 110.000

HOUR 0.000 0.00

83.16000 110.000 9,147.60

203-01500  
 

0120 BACKHOE 122.000 122.000

HOUR 0.000 0.00

110.20000 122.000 13,444.40

203-01510  
 

0125 DOZING (LANDSCAPING) 250.000 183.500

HOUR 2.000 177.36

88.68000 185.500 16,450.14

203-01555  
 

0130 *POTHOLING 252.500 238.500

HOUR 14.000 1,332.38

95.17000 252.500 24,030.43

203-01597  
 

0135 TOPSOIL 7,889.000 7,889.000

CY  0.000 0.00

7.24000 7,889.000 57,116.36

207-00205  
 

0140 WETLAND TOPSOIL 0.000 0.000

CY  0.000 0.00

9.05000 0.000 0.00

207-00305  
 

0145 STOCKPILE WETLAND TOPSOIL 0.000 0.000

CY  0.000 0.00

9.05000 0.000 0.00

207-00310  
 

0150 *EROSION BALES (WEED FREE) 700.000 220.000

EACH 0.000 0.00

11.91000 220.000 2,620.20

208-00011  
 

0155 *SILT FENCE 9,345.000 6,544.000

LF  0.000 0.00

1.08000 6,544.000 7,067.52

208-00020  
 

0160 CONCRETE WASHOUT STRUCTURE 3.000 3.000

EACH 0.000 0.00

5,619.99000 3.000 16,859.97

208-00045  
 

0165 *STORM DRAIN INLET PROTECTION 27.000 5.000

EACH 0.000 0.00

194.86000 5.000 974.30

208-00050  
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PCN: 13920-BID    ESTIMATE RUN 06/20/2005

PROJECT: NH 0242-037                   ESTIMATE NO: 0024 15:47:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0170 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.800

L S 0.000 0.00

4,622.22000 0.800 3,697.78

208-00100  
 

0175 EROSION CONTROL SUPERVISOR 1.000 0.850

L S 0.000 0.00

3,266.66000 0.850 2,776.66

208-00200  
 

0180 RESET STRUCTURE 3.000 0.000

EACH 0.000 0.00

866.07000 0.000 0.00

210-00001  
 

0185 RESET MAILBOX STRUCTURE 2.000 0.000

EACH 0.000 0.00

324.77000 0.000 0.00

210-00010  
 

0190 RESET FIRE HYDRANT 2.000 2.000

EACH 0.000 0.00

1,978.54000 2.000 3,957.08

210-00050  
 

0195 *RESET GROUND SIGN 2.000 0.000

EACH 0.000 0.00

123.41000 0.000 0.00

210-00810  
 

0200 *RESET FENCE 1,028.000 1,028.000

LF  0.000 0.00

1.24000 1,028.000 1,274.72

210-01000  
 

0205 *RESET GATE 1.000 0.000

EACH 0.000 0.00

135.32000 0.000 0.00

210-01011  
 

0210 ADJUST MANHOLE 24.000 1.000

EACH 0.000 0.00

260.36000 1.000 260.36

210-04010  
 

0215 MODIFY MANHOLE 3.000 3.000

EACH 0.000 0.00

1,647.46000 3.000 4,942.38

210-04015  
 

0220 ADJUST VALVE BOX 2.000 1.000

EACH 0.000 0.00

260.36000 1.000 260.36

210-04050  
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PCN: 13920-BID    ESTIMATE RUN 06/20/2005

PROJECT: NH 0242-037                   ESTIMATE NO: 0024 15:47:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0225 *SEEDING (NATIVE) 10.600 6.800

ACRE 0.000 0.00

990.56000 6.800 6,735.81

212-00006  
 

0230 *SEEDING (WETLANDS) 0.000 0.000

ACRE 0.000 0.00

1,364.05000 0.000 0.00

212-00028  
 

0235 *MULCHING (WEED FREE HAY) 2.600 0.000

ACRE 0.000 0.00

433.03000 0.000 0.00

213-00002  
 

0240 *MULCHING (WEED FREE) 0.000 0.000

ACRE 0.000 0.00

351.84000 0.000 0.00

213-00003  
 

0245 *MULCHING (WOOD CHIP) 270.000 0.000

CF  0.000 0.00

3.52000 0.000 0.00

213-00008  
 

0250 *MULCH TACKIFIER 390.000 0.000

LB  0.000 0.00

1.73000 0.000 0.00

213-00061  
 

0255 *METAL LANDSCAPE BORDER (3/16X4 INCH) 16.000 0.000

LF  0.000 0.00

5.41000 0.000 0.00

213-00460  
 

0260 *DECIDUOUS TREE (2 INCH CALIPER) 13.000 0.000

EACH 0.000 0.00

297.71000 0.000 0.00

214-00220  
 

0265 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 9.000 0.000

EACH 0.000 0.00

405.97000 0.000 0.00

214-00506  
 

0270 *EVERGREEN SHRUB (5 GALLON CONTAINER) 27.000 0.000

EACH 0.000 0.00

30.31000 0.000 0.00

214-00650  
 

0275 *PERENNIALS (2.25 INCH POT) 115.000 0.000

EACH 0.000 0.00

2.98000 0.000 0.00

214-00905  
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PCN: 13920-BID    ESTIMATE RUN 06/20/2005

PROJECT: NH 0242-037                   ESTIMATE NO: 0024 15:47:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0280 *PERENNIALS (1 GALLON CONTAINER) 24.000 0.000

EACH 0.000 0.00

8.12000 0.000 0.00

214-00910  
 

0285 *BRUSH LAYER CUTTING 0.000 0.000

EACH 0.000 0.00

4.06000 0.000 0.00

214-01010  
 

0290 *TRANSPLANT PLUG 0.000 0.000

EACH 0.000 0.00

5.14000 0.000 0.00

215-00600  
 

0295 *SOIL RETENTION BLANKET (STRAW/COCONUT) 38,773.000 31,909.000

SY  0.000 0.00

1.35000 31,909.000 43,077.15

216-00041  
 

0300 *HERBICIDE TREATMENT 61,947.000 61,947.000

SY  0.000 0.00

0.04000 61,947.000 2,477.88

217-00000  
 

0305 AGGREGATE BASE COURSE (CLASS 6) 422.000 101.430

TON 0.000 0.00

19.59000 101.430 1,987.01

304-06000  
 

0310 AGGREGATE BASE COURSE (SPECIAL) 1,467.000 0.000

TON 378.000 3,504.06

9.27000 378.000 3,504.06

304-09014  
 

0315 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 21,505.000 11,141.920

TON 0.000 0.00

38.65000 11,141.920 430,635.21

403-33821  
 

0320 *EMULSIFIED ASPHALT (SLOW-SETTING) 9,564.000 1,198.000

GAL 0.000 0.00

1.35000 1,198.000 1,617.30

411-10255  
 

0325 *CONCRETE PAVEMENT (6 INCH) 275.000 131.000

SY  0.000 0.00

44.39000 131.000 5,815.09

412-00600  
 

0330 GEOTEXTILE (DRAINAGE) (CLASS A) 1,363.000 1,269.000

SY  94.000 209.62

2.23000 1,363.000 3,039.49

420-00110  
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PCN: 13920-BID    ESTIMATE RUN 06/20/2005

PROJECT: NH 0242-037                   ESTIMATE NO: 0024 15:47:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0335 GEOTEXTILE (WEED BARRIER) 4,899.000 0.000

SY  4,050.000 8,545.50

2.11000 4,050.000 8,545.50

420-00200  
 

0340 STEEL SHEET PILING (TYPE I) 0.000 0.000

SF  0.000 0.00

5.88000 0.000 0.00

501-00000  
 

0345 *DRILLED CAISSON (36 INCH) 74.000 0.000

LF  0.000 0.00

306.37000 0.000 0.00

503-00036  
 

0350 *STONE LANDSCAPE WALL 220.000 0.000

SF  0.000 0.00

12.99000 0.000 0.00

504-08050  
 

0355 RIPRAP (18 INCH) 1,166.000 1,127.000

CY  39.000 1,248.00

32.00000 1,166.000 37,312.00

506-00218  
 

0360 GROUTED RIPRAP SLOPE AND DITCH PAVING 33.000 0.000

CY  0.000 0.00

207.79000 0.000 0.00

507-00350  
 

0365 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 83.000 29.250

TON 6.200 872.59

140.74000 35.450 4,989.23

507-00400  
 

0370 *24 INCH REINFORCED CONCRETE PIPE 831.000 667.000

LF  104.000 3,756.48

36.12000 771.000 27,848.52

603-01240  
 

0370 MATERIAL ALLOWANCE 24" RCP 0.000

LF  0.000 0.00

8.15000 0.000 0.00

0375 *30 INCH REINFORCED CONCRETE PIPE 19.000 19.000

LF  0.000 0.00

92.73000 19.000 1,761.87

603-01300  
 

0380 *36 INCH REINFORCED CONCRETE PIPE 825.000 729.000

LF  96.000 5,974.08

62.23000 825.000 51,339.75

603-01360  
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PCN: 13920-BID    ESTIMATE RUN

PROJECT: NH 0242-037                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0380 MATERIAL ALLOWANCE 36" RCP 47.000

LF  -47.000 -1,116.25

23.75000 0.000 0.00

0385 *48 INCH REINFORCED CONCRETE PIPE 1,011.000 1,005.000

LF  0.000 0.00

107.03000 1,005.000 107,565.15

603-01480  
 

0385 MATERIAL ALLOWANCE 48" RCP 0.000

LF  0.000 0.00

58.00000 0.000 0.00

0390 *24 INCH REINFORCED CONCRETE END SECTION 3.000 2.000

EACH 0.000 0.00

604.66000 2.000 1,209.32

603-05024  
 

0395 *48 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,370.50000 1.000 1,370.50

603-05048  
 

0400 *INLET TYPE C (5 FOOT) 5.500 5.500

EACH 0.000 0.00

1,223.32000 5.500 6,728.26

604-00305  
 

0400 MATERIAL ALLOWANCE INLET TY C (5 FT) 0.000

EACH 0.000 0.00

665.00000 0.000 0.00

0405 *INLET TYPE C (10 FOOT) 3.000 1.000

EACH 0.000 0.00

1,558.92000 1.000 1,558.92

604-00310  
 

0405 MATERIAL ALLOWANCE INLET TY C (10') 0.000

EACH 0.000 0.00

1,325.08000 0.000 0.00

0410 *INLET TYPE C (20 FOOT) 1.000 0.000

EACH 0.000 0.00

3,605.00000 0.000 0.00

604-00320  
 

0415 *INLET TYPE D (5 FOOT) 2.000 0.500

EACH 0.000 0.00

2,040.67000 0.500 1,020.34

604-00505  
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PCN: 13920-BID    ESTIMATE RUN

PROJECT: NH 0242-037                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0415 MATERIAL ALLOWANCE INLET TY D (5') 1.000

EACH 0.000 0.00

1,075.00000 1.000 1,075.00

0420 *INLET TYPE R  L 5 (5 FOOT) 4.750 1.250

EACH 3.500 8,487.43

2,424.98000 4.750 11,518.66

604-19105  
 

0425 *INLET TYPE R  L 5 (10 FOOT) 8.000 0.750

EACH 0.000 0.00

3,107.01000 0.750 2,330.26

604-19110  
 

0425 MATERIAL ALLOWANCE INLET TY R L5(10') 0.750

EACH 0.000 0.00

2,535.00000 0.750 1,901.25

0430 *INLET TYPE R  L 10 (5 FOOT) 5.500 5.500

EACH -3.500 -12,806.96

3,659.13000 2.000 7,318.26

604-19205  
 

0430 MATERIAL ALLOWANCE INLET TY R L10 (5') 0.000

EACH 0.000 0.00

2,535.00000 0.000 0.00

0435 *INLET TYPE R  L 10 (10 FOOT) 1.000 0.750

EACH 0.000 0.00

4,655.10000 0.750 3,491.33

604-19210  
 

0435 MATERIAL ALLOWANCE INLET TY R L10 (10') 0.250

EACH 0.000 0.00

2,895.00000 0.250 723.75

0440 *INLET TYPE R  L 15 (5 FOOT) 4.000 4.000

EACH 0.000 0.00

5,358.78000 4.000 21,435.12

604-19305  
 

0445 *INLET TYPE R  L 15 (10 FOOT) 3.000 0.000

EACH 0.000 0.00

5,553.65000 0.000 0.00

604-19310  
 

0450 *INLET TYPE R SPECIAL (10 FOOT) 6.000 4.500

EACH 0.000 0.00

4,222.07000 4.500 18,999.31

604-19410  
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PCN: 13920-BID    ESTIMATE RUN

PROJECT: NH 0242-037                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0450 MATERIAL ALLOWANCE INLET TY R SPEC (10') 0.000

EACH 0.000 0.00

3,320.00000 0.000 0.00

0450 MATERIAL ALLOWANCE INLET TY R SPECIAL (10FT) 0.250

EACH 0.000 0.00

3,320.00000 0.250 830.00

0455 *MANHOLE SLAB BASE (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,099.80000 1.000 2,099.80

604-30005  
 

0460 *MANHOLE SLAB BASE (10 FOOT) 1.000 0.000

EACH 0.000 0.00

2,222.30000 0.000 0.00

604-30010  
 

0465 *MANHOLE SLAB BASE (15 FOOT) 2.000 2.000

EACH 0.000 0.00

2,762.98000 2.000 5,525.96

604-30015  
 

0470 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,213.000 3,213.000

LF  0.000 0.00

9.91000 3,213.000 31,840.83

606-00301  
 

0475 GUARDRAIL TYPE 7 (STYLE CE) 400.000 0.000

LF  0.000 0.00

71.12000 0.000 0.00

606-00740  
 

0480 *END ANCHORAGE TYPE 3D 3.000 1.000

EACH 0.000 0.00

465.51000 1.000 465.51

606-01340  
 

0485 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

741.57000 4.000 2,966.28

606-01370  
 

0490 *TRANSITION TYPE 3J 3.000 3.000

EACH 0.000 0.00

985.15000 3.000 2,955.45

606-01385  
 

0495 *END ANCHORAGE TYPE 3K 3.000 3.000

EACH 0.000 0.00

692.85000 3.000 2,078.55

606-01390  
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PCN: 13920-BID    ESTIMATE RUN 06/20/2005

PROJECT: NH 0242-037                   ESTIMATE NO: 0024 15:47:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0500 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 5.000 5.000

EACH 0.000 0.00

1,190.84000 5.000 5,954.20

606-02001  
 

0505 *END POST 10.000 1.800

EACH 0.000 0.00

102.85000 1.800 185.13

607-00005  
 

0510 *CORNER AND LINE BRACE POST 43.000 13.400

EACH 0.000 0.00

119.08000 13.400 1,595.67

607-00010  
 

0515 *FENCE BARBED WIRE WITH METAL POSTS 7,277.000 1,884.000

LF  0.000 0.00

1.24000 1,884.000 2,336.16

607-01000  
 

0520 *FENCE (PLASTIC) 1,000.000 85.000

LF  0.000 0.00

1.08000 85.000 91.80

607-11525  
 

0525 *10 FOOT GATE 1.000 0.000

EACH 0.000 0.00

270.65000 0.000 0.00

607-60110  
 

0530 *CONCRETE SIDEWALK 3,571.000 2,130.000

SY  0.000 0.00

31.72000 2,130.000 67,563.60

608-00000  
 

0535 *CONCRETE CURB RAMP 152.000 21.000

SY  0.000 0.00

49.80000 21.000 1,045.80

608-00010  
 

0540 *CONCRETE BIKEWAY (6 INCH) 310.000 0.000

SY  0.000 0.00

42.22000 0.000 0.00

608-00026  
 

0545 *CURB TYPE 2 (SECTION B) 720.000 720.000

LF  0.000 0.00

16.24000 720.000 11,692.80

609-20010  
 

0550 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,958.000 0.000

LF  0.000 0.00

6.99000 0.000 0.00

609-21010  
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PCN: 13920-BID    ESTIMATE RUN 06/20/2005

PROJECT: NH 0242-037                   ESTIMATE NO: 0024 15:47:28
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NO.

ITEM
NO.

ITEM
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CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0555 *CURB AND GUTTER TYPE 2 (SECTION I-M) 398.000 73.000

LF  0.000 0.00

7.47000 73.000 545.31

609-21011  
 

0560 *CURB AND GUTTER TYPE 2 (SECTION II-B) 7,994.000 5,332.000

LF  0.000 0.00

9.14000 5,332.000 48,734.48

609-21020  
 

0565 *GUTTER TYPE 2 (6 FOOT) 104.000 104.000

LF  0.000 0.00

31.72000 104.000 3,298.88

609-24006  
 

0570 *GUTTER TYPE 2 (8 FOOT) 128.000 29.000

LF  0.000 0.00

42.06000 29.000 1,219.74

609-24008  
 

0575 *CURB TYPE 6 (SECTION M) 1,601.000 1,410.000

LF  0.000 0.00

4.22000 1,410.000 5,950.20

609-60011  
 

0580 *MEDIAN COVER MATERIAL (CONCRETE) 6,010.000 0.000

SF  0.000 0.00

5.14000 0.000 0.00

610-00030  
 

0585 *DELINEATOR (TYPE I) 152.000 39.000

EACH 0.000 0.00

14.07000 39.000 548.73

612-00001  
 

0590 *DELINEATOR (TYPE II) 18.000 18.000

EACH 0.000 0.00

15.16000 18.000 272.88

612-00002  
 

0595 *DELINEATOR (TYPE III) 14.000 7.000

EACH 0.000 0.00

16.24000 7.000 113.68

612-00003  
 

0600 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 295.000 0.000

LF  0.000 0.00

12.99000 0.000 0.00

613-01200  
 

0605 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 570.000 0.000

LF  0.000 0.00

21.65000 0.000 0.00

613-01300  
 



CONTID: C13920         COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 13920-BID    ESTIMATE RUN 06/20/2005

PROJECT: NH 0242-037                   ESTIMATE NO: 0024 15:47:28

REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0610 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000

EACH 0.000 0.00

641.97000 0.000 0.00

613-70400  
 

0615 *SIGN PANEL (CLASS I) 565.000 246.100

SF  0.000 0.00

17.86000 246.100 4,395.35

614-00011  
 

0620 *SIGN PANEL (CLASS II) 314.000 175.600

SF  0.000 0.00

19.49000 175.600 3,422.44

614-00012  
 

0625 *SIGN PANEL (CLASS III) 141.000 56.000

SF  0.000 0.00

21.11000 56.000 1,182.16

614-00013  
 

0630 *STEEL SIGN POST (U-2) 79.000 20.000

LF  0.000 0.00

5.82000 20.000 116.40

614-00200  
 

0635 *STEEL SIGN POST (W 6X12) 41.000 0.000

LF  0.000 0.00

31.39000 0.000 0.00

614-00612  
 

0640 *STEEL SIGN POST (2 INCH ROUND) 504.000 286.000

LF  0.000 0.00

10.83000 286.000 3,097.38

614-01502  
 

0645 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 733.000 253.000

LF  11.000 357.28

32.48000 264.000 8,574.72

614-01552  
 

0650 *CONCRETE FOOTING (TYPE 1) 4.000 0.000

EACH 0.000 0.00

811.94000 0.000 0.00

614-03001  
 

0655 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000

EACH 0.000 0.00

612.74000 0.000 0.00

614-70117  
 

0655 MATERIAL ALLOWANCE PED SIG FACE (16) 8.000

EACH 0.000 0.00

325.00000 8.000 2,600.00
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PROJECT: NH 0242-037                   ESTIMATE NO: 0024 15:47:28

REF
NO.
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 SITE A - ROADWAY 

0660 *TRAFFIC SIGNAL FACE (12-12-12) 12.000 0.000

EACH 0.000 0.00

1,023.04000 0.000 0.00

614-70336  
 

0660 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12) 12.000

EACH 0.000 0.00

600.00000 12.000 7,200.00

0665 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000

EACH 0.000 0.00

1,566.50000 0.000 0.00

614-70560  
 

0665 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12-12) 4.000

EACH 0.000 0.00

950.00000 4.000 3,800.00

0670 *PEDESTRIAN PUSH BUTTON 8.000 0.000

EACH 0.000 0.00

102.85000 0.000 0.00

614-72860  
 

0670 MATERIAL ALLOWANCE PED PUSH BUTTON 8.000

EACH 0.000 0.00

45.00000 8.000 360.00

0675 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000

EACH 0.000 0.00

6,399.14000 0.000 0.00

614-72886  
 

0675 MATERIAL ALLOWANCE INTERSECTION DETECT SYS (CAMERA) 4.000

EACH 0.000 0.00

4,350.00000 4.000 17,400.00

0680 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000 0.000

EACH 0.000 0.00

13,806.17000 0.000 0.00

614-81010  
 

0680 MATERIAL ALLOWANCE SIG-LIGHT POLE STEEL 4.000

EACH 0.000 0.00

9,580.00000 4.000 38,320.00

0685 *TELEMETRY (FIELD) 1.000 0.000

EACH 0.000 0.00

3,789.04000 0.000 0.00

614-86105  
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0690 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 0.000

EACH 0.000 0.00

26,168.17000 0.000 0.00

614-86240  
 

0690 MATERIAL ALLOWANCE CONTROLER (TY 170) 1.000

EACH 0.000 0.00

15,679.50000 1.000 15,679.50

0695 *AUTOMATIC TRAFFIC RECORDING STATION 1.000 0.000

EACH 0.000 0.00

6,563.69000 0.000 0.00

614-87100  
 

0695 MATERIAL ALLOWANCE AUTO TRAF RECORDING STATION 1.000

EACH 0.000 0.00

2,750.00000 1.000 2,750.00

0700 EMBANKMENT PROTECTOR TYPE 5 5.000 0.000

EACH 0.000 0.00

986.27000 0.000 0.00

615-00050  
 

0705 *18 INCH CULVERT PIPE 218.000 168.000

LF  50.000 1,447.50

28.95000 218.000 6,311.10

617-00018  
 

0710 *24 INCH CULVERT PIPE 1,155.000 759.000

LF  207.000 7,360.92

35.56000 966.000 34,350.96

617-00024  
 

0710 MATERIAL ALLOWANCE 24" CULVERT PIPE 396.000

LF  -207.000 -1,914.75

9.25000 189.000 1,748.25

0715 *48 INCH CULVERT PIPE 19.000 18.000

LF  0.000 0.00

92.99000 18.000 1,673.82

617-00048  
 

0720 *1 INCH PLASTIC PIPE 500.000 0.000

LF  0.000 0.00

1.30000 0.000 0.00

619-50080  
 

0725 *1-1/2 INCH PLASTIC PIPE 400.000 0.000

LF  0.000 0.00

1.89000 0.000 0.00

619-50120  
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ITEM
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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CUMULATIVE
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CAT NO0200 SITE A - ROADWAY 

0730 *2 INCH PLASTIC PIPE 30.000 0.000

LF  0.000 0.00

2.17000 0.000 0.00

619-50160  
 

0735 *4 INCH PLASTIC PIPE 30.000 0.000

LF  0.000 0.00

4.33000 0.000 0.00

619-50320  
 

0740 *DETOUR PAVEMENT 1,787.000 1,787.000

SY  0.000 0.00

40.00000 1,787.000 71,480.00

621-00450  
 

0745 *IRRIGATION BUBBLER 38.000 0.000

EACH 0.000 0.00

4.33000 0.000 0.00

623-00156  
 

0750 *12 INCH POP-UP SPRAY SPRINKLER 14.000 0.000

EACH 0.000 0.00

21.65000 0.000 0.00

623-00212  
 

0755 *1 INCH AUTOMATIC CONTROL VALVE 5.000 0.000

EACH 0.000 0.00

86.61000 0.000 0.00

623-03108  
 

0760 *CONTROL WIRE 24 VOLT 3,600.000 0.000

LF  0.000 0.00

0.22000 0.000 0.00

623-04000  
 

0765 *1 INCH QUICK-COUPLER VALVE 3.000 0.000

EACH 0.000 0.00

151.56000 0.000 0.00

623-04008  
 

0770 *1-1/2 INCH GATE VALVE 3.000 0.000

EACH 0.000 0.00

32.48000 0.000 0.00

623-05012  
 

0775 *8 STATION AUTOMATIC CONTROLLER 1.000 0.000

EACH 0.000 0.00

2,336.21000 0.000 0.00

623-08108  
 

0780 *CONSTRUCTION SURVEYING 1.000 0.906

L S 0.000 0.00

70,854.99000 0.906 64,194.62

625-00000  
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DESCRIPTION

CURRENT
QUANTITY/
UNITS
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0785 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

175,000.00000 1.000 175,000.00

626-00000  
 

0790 PUBLIC INFORMATION SERVICES 1.000 0.850

L S 0.000 0.00

4,373.80000 0.850 3,717.73

626-01000  
 

0795 *PAVEMENT MARKING PAINT 966.000 966.000

GAL 0.000 0.00

48.72000 966.000 47,063.52

627-00001  
 

0800 *EPOXY PAVEMENT MARKING 143.000 143.000

GAL 0.000 0.00

75.78000 143.000 10,836.54

627-00005  
 

0805 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 14,875.000 0.000

SF  0.000 0.00

9.20000 0.000 0.00

627-01003  
 

0805 MATERIAL ALLOWANCE MATERIAL TYPE A INLAID 14,874.999

SF  0.000 0.00

4.49821 14,874.999 66,910.87

0810 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

906.000 0.000

SF  0.000 0.00

16.24000 0.000 0.00

627-30325  
 

0810 MATERIAL ALLOWANCE MATERIAL TYPE B WORD SYMBOL 905.999

SF  0.000 0.00

11.89587 905.999 10,777.65

0815 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,150.000 0.000

SF  0.000 0.00

11.91000 0.000 0.00

627-30330  
 

0815 MATERIAL ALLOWANCE MATERIAL TYPE XWALK-STOPLINE 1,149.999

SF  0.000 0.00

3.61096 1,149.999 4,152.60

0820 *FLAGGING 7,233.250 6,821.250

HOUR 412.000 9,064.00

22.00000 7,233.250 159,131.50

630-00000  
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0825 *UNIFORMED TRAFFIC CONTROL 40.000 0.000

HOUR 0.000 0.00

57.11000 0.000 0.00

630-00003  
 

0830 *TRAFFIC CONTROL INSPECTION 321.000 303.000

DAY 18.000 1,364.04

75.78000 321.000 24,325.38

630-00007  
 

0835 *TRAFFIC CONTROL MANAGEMENT 347.000 323.000

DAY 24.000 7,200.00

300.00000 347.000 104,100.00

630-00012  
 

0840 *FLASHING BEACON (PORTABLE) 3.000 2.700

EACH 0.000 0.00

289.05000 2.700 780.44

630-80001  
 

0845 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 11.000 8.100

EACH 0.000 0.00

127.74000 8.100 1,034.69

630-80336  
 

0850 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 75.000 30.600

EACH 0.000 0.00

28.15000 30.600 861.39

630-80341  
 

0855 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 49.000 44.100

EACH 0.000 0.00

47.63000 44.100 2,100.48

630-80342  
 

0860 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.900

EACH 0.000 0.00

618.15000 0.900 556.34

630-80358  
 

0865 *DRUM CHANNELIZING DEVICE 450.000 109.800

EACH 0.000 0.00

16.24000 109.800 1,783.15

630-80360  
 

0870 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 0.000

EACH 0.000 0.00

1,786.26000 0.000 0.00

630-80365  
 

0875 CONCRETE BARRIER (TEMPORARY) 4,000.000 3,528.000

LF  0.000 0.00

14.53000 3,528.000 51,261.84

630-80370  
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0880 *TRAFFIC CONE 125.000 112.500

EACH 0.000 0.00

5.41000 112.500 608.63

630-80380  
 

0885 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 2.000 1.800

EACH 0.000 0.00

14,420.89000 1.800 25,957.60

630-85115  
 

0890 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0895 F/A ON-THE-JOB TRAINEE 1,400.000 1,400.000

EACH 0.000 0.00

1.00000 1,400.000 1,400.00

700-70020  
 

0900 F/A OJT PILOT 4,200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0905 F/A QUALITY INCENTIVE PAYMENT 46,400.000 -10,424.580

F A 0.000 0.00

1.00000 -10,424.580 -10,424.58

700-70025  
 

0910 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0915 F/A SMOOTHNESS INCENTIVE PAYMENT 14,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0920 F/A CAP WELL STEM (STA 418+64, 53.5' LT) 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0925 F/A OBTAIN POWER SOURCE FROM IREA (FOR ATR) 5,937.000 5,937.000

F A 0.000 0.00

1.00000 5,937.000 5,937.00

700-70070  
 

0930 F/A PROVIDE TELEPHONE DROP CONNECTION (FOR ATR) 2,750.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70081  
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0935 F/A INSTALL POWER SOURCE CONNECTION (FOR ATR) 1,700.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70110  
 

0940 F/A EROSION CONTROL 15,000.000 4,667.760

F A 0.000 0.00

1.00000 4,667.760 4,667.76

700-70380  
 

1215 *VERTICAL DRAINAGE WICK (MCR LINE #1) 34,586.000 34,586.000

LF  0.000 0.00

0.57000 34,586.000 19,714.02

605-17000  
 

1220 *STRIP DRAIN, HORIZONTAL (MCR LINE #2) 4,584.000 4,584.000

LF  0.000 0.00

1.91000 4,584.000 8,755.44

605-18000  
 

1225 *MOBILIZATION WICK DRAIN DRILL RIG (MCR LINE #3) 1.000 1.000

L S 0.000 0.00

12,500.00000 1.000 12,500.00

626-00000  
 

1230 SETTLEMENT INSTRUMENT (MCR LINE #4) 1.000 1.000

L S 0.000 0.00

4,800.00000 1.000 4,800.00

625-00015  
 

1235 GEOTEXTILE (SEPARATOR) (CL A) (MCR LINE #5) 4,379.000 4,379.000

SY  0.000 0.00

1.46000 4,379.000 6,393.34

420-00130  
 

1240 HBP (PATCHING) (ASPH) (MCR LINE #6) 228.170 196.180

TON 31.990 8,386.18

262.15000 228.170 59,814.77

403-00720  
 

1245 *CONSTRUCTION SURVEYING (HOURLY) 70.350 63.350

HOUR 7.000 700.00

100.00000 70.350 7,035.00

625-00001  
 

1375 ADDED ITEM (EACH)/ 4,077.600 4,077.600

EACH 0.000 0.00

1.00000 4,077.600 4,077.60

900-00007  
 

1380 ADDED ITEM (EACH)/ 1,207.170 1,207.170

EACH 0.000 0.00

1.00000 1,207.170 1,207.17

900-00007  
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1385 ADDED ITEM (LUMP SUM)/ PRICE REDUCTION ABC CL-6 0.000 -1.000

L S 0.000 0.00

709.00000 -1.000 -709.00

900-00014  
 

1395 MODIFY INLET 4.000 4.000

EACH 0.000 0.00

1,312.50000 4.000 5,250.00

210-04020  
 

1405 FORCED ACCOUNTS REPAIR CATHODIC LINE AT CONOCO 347.560 0.000

F A 347.560 347.56

1.00000 347.560 347.56

700-70036  
 

1410 FORCED ACCOUNTS FUEL TANK ASSISTANCE 363.410 0.000

F A 363.410 363.41

1.00000 363.410 363.41

700-70036  
 

CAT 0200 $82,480.82 2,953,860.05CURRENT AMT 4,623,963.74 $$

CAT NO0201 SITE B - GROUND NAILED WALL (STR. NO. I-16-L) 

0955 *GROUND NAILED WALL 3,083.000 3,083.000

SF  0.000 0.00

64.42000 3,083.000 198,606.86

504-06100  
 

0960 *CURB AND GUTTER TYPE 2 (SECTION I-B) 112.000 0.000

LF  0.000 0.00

6.99000 0.000 0.00

609-21010  
 

CAT 0201 $0.00 198,606.86CURRENT AMT 199,389.74 $$

CAT NO0202 SITE C - TROUT CREEK DRAINAGE IMPROVEMENTS 

0965 STRUCTURE EXCAVATION 1,357.000 1,357.000

CY  0.000 0.00

6.06000 1,357.000 8,223.42

206-00000  
 

0970 RIPRAP (6 INCH) 35.000 35.000

CY  0.000 0.00

78.84000 35.000 2,759.40

506-00206  
 

0975 CONCRETE SLOPE AND DITCH PAVING 354.000 295.700

CY  0.000 0.00

266.91000 295.700 78,925.29

507-00000  
 

0980 GROUTED RIPRAP SLOPE AND DITCH PAVING 42.800 42.800

CY  0.000 0.00

207.79000 42.800 8,893.41

507-00350  
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PCN: 13920-BID    ESTIMATE RUN 06/20/2005

PROJECT: NH 0242-037                   ESTIMATE NO: 0024 15:47:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 SITE C - TROUT CREEK DRAINAGE IMPROVEMENTS 

0985 *43X27 INCH TRASH GUARD 1.000 1.000

EACH 0.000 0.00

825.38000 1.000 825.38

616-30136  
 

0990 *TRASH GUARD SPECIAL 2.000 2.000

EACH 0.000 0.00

2,145.05000 2.000 4,290.10

616-30499  
 

0995 24 INCH CULVERT PIPE 190.000 85.000

LF  0.000 0.00

35.56000 85.000 3,022.60

617-00024  
 

CAT 0202 $0.00 106,939.60CURRENT AMT 126,234.25 $$

CAT NO0203 REPLACE GUARDRAIL BURNT DURING HAYMAN FIRE 

1350 GDRAIL TY 3 (6-3) 750.000 750.000

LF  0.000 0.00

18.15000 750.000 13,612.50

606-00301  
 

1355 END ANCHOR (NONFLARED) 2.000 2.000

EACH 0.000 0.00

1,980.00000 2.000 3,960.00

606-02003  
 

1360 FLAGGING 15.000 15.000

HOUR 0.000 0.00

22.00000 15.000 330.00

630-00000  
 

1365 TRAF CTRL MGMT 1.000 1.000

DAY 0.000 0.00

300.00000 1.000 300.00

630-00012  
 

1370 CONST TRAF SIGN (A) 6.000 5.400

EACH 0.000 0.00

28.15000 5.400 152.01

630-80341  
 

CAT 0203 $0.00 18,354.51CURRENT AMT 18,371.40 $$

CAT NO0300 I-16-AE 

1000 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

12,317.86000 1.000 12,317.86

202-00400  
 

1005 STRUCTURE EXCAVATION 1,138.000 1,138.000

CY  0.000 0.00

6.06000 1,138.000 6,896.28

206-00000  
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PCN: 13920-BID    ESTIMATE RUN 06/20/2005

PROJECT: NH 0242-037                   ESTIMATE NO: 0024 15:47:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 I-16-AE 

1010 STRUCTURE BACKFILL (CLASS 1) 1,980.000 1,980.000

CY  0.000 0.00

12.12000 1,980.000 23,997.60

206-00100  
 

1015 STRUCTURE BACKFILL (CLASS 2) 236.000 236.000

CY  0.000 0.00

9.43000 236.000 2,225.48

206-00200  
 

1020 MECHANICAL REINFORCEMENT OF SOIL 1,977.000 1,977.000

CY  0.000 0.00

9.43000 1,977.000 18,643.11

206-00360  
 

1025 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

17,200.97000 1.000 17,200.97

206-01781  
 

1030 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 203.770 203.770

TON 0.000 0.00

38.65000 203.770 7,875.71

403-33821  
 

1035 END PLATE 32.000 32.000

EACH 0.000 0.00

36.42000 32.000 1,165.44

502-00400  
 

1035 MATERIAL ALLOWANCE END PLATE 0.000

EACH 0.000 0.00

33.00000 0.000 0.00

1040 STEEL PIPE PILING (12-3/4 X 0.375 INCH) 2,024.000 1,725.000

LF  0.000 0.00

19.09000 1,725.000 32,930.25

502-08375  
 

1040 MATERIAL ALLOWANCE STEEL PIPE PILING (12-3/4X.375") 0.000

LF  0.000 0.00

12.60000 0.000 0.00

1040 MATERIAL ALLOWANCE STEEL PIPE PILING (12-3/4X.375") 495.487

LF  0.000 0.00

12.60000 495.487 6,243.14

1045 BRIDGE DRAIN (SPECIAL) 1.000 0.000

EACH 0.000 0.00

1,734.69000 0.000 0.00

513-00690  
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PCN: 13920-BID    ESTIMATE RUN

PROJECT: NH 0242-037                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 I-16-AE 

1045 MATERIAL ALLOWANCE BRIDGE DRAIN (SPECIAL) 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

1050 *WATERPROOFING (MEMBRANE) 1,184.000 1,184.000

SY  0.000 0.00

9.76000 1,184.000 11,555.84

515-00120  
 

1055 BRIDGE EXPANSION DEVICE (0-4 INCH) 189.000 189.000

LF  0.000 0.00

81.04000 189.000 15,316.56

518-01004  
 

1055 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000

LF  0.000 0.00

63.00000 0.000 0.00

1060 CONCRETE CLASS B (BRIDGE) 248.300 248.300

CY  0.000 0.00

304.64000 248.300 75,642.11

601-01040  
 

1065 CONCRETE CLASS D (BRIDGE) 507.300 507.300

CY  0.000 0.00

284.76000 507.300 144,458.75

601-03040  
 

1070 *REINFORCING STEEL 31,072.000 31,072.000

LB  0.000 0.00

0.48000 31,072.000 14,914.56

602-00000  
 

1075 *REINFORCING STEEL (EPOXY COATED) 78,505.000 78,505.000

LB  0.000 0.00

0.57000 78,505.000 44,747.85

602-00020  
 

1080 BRIDGE RAIL TYPE 10M 288.000 245.000

LF  0.000 0.00

63.97000 245.000 15,672.65

606-11030  
 

1080 MATERIAL ALLOWANCE BRIDGE RAIL TY 10 M 43.000

LF  0.000 0.00

29.90000 43.000 1,285.70

1085 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 288.000 286.000

LF  0.000 0.00

12.99000 286.000 3,715.14

613-01200  
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PCN: 13920-BID    ESTIMATE RUN 06/20/2005

PROJECT: NH 0242-037                   ESTIMATE NO: 0024 15:47:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 I-16-AE 

1090 PRESTRESSED CONCRETE I (BT42) 1,122.000 1,122.000

LF  0.000 0.00

111.59000 1,122.000 125,203.98

618-00142  
 

1090 MATERIAL ALLOWANCE INTERMEDIATE DIAPHRAGMS 0.000

LF  0.000 0.00

320.00000 0.000 0.00

1090 MATERIAL ALLOWANCE BT-42 PRE-CAST GIRDERS 0.000

LF  0.000 0.00

71.80000 0.000 0.00

1390 ADDED ITEM (LUMP SUM)/ 0.000 -1.000

L S 0.000 0.00

213.50000 -1.000 -213.50

900-00014  
 

CAT 0300 $0.00 582,995.48CURRENT AMT 584,699.43 $$

CAT NO0301 RETAINING WALL 1 (STR. NO. I-16-G) 

1095 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.06000 0.000 0.00

206-00000  
 

1100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

12.12000 0.000 0.00

206-00100  
 

1105 CONCRETE CLASS D (WALL) 0.000 0.000

CY  0.000 0.00

290.00000 0.000 0.00

601-03050  
 

1110 *REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.48000 0.000 0.00

602-00000  
 

CAT 0301 $0.00 0.00CURRENT AMT 0.00 $$

CAT NO0302 RETAINING WALL 2 (STR. NO. I-16-H) 

1115 STRUCTURE EXCAVATION 427.000 0.000

CY  0.000 0.00

6.06000 0.000 0.00

206-00000  
 

1120 STRUCTURE BACKFILL (CLASS 1) 346.000 0.000

CY  0.000 0.00

12.12000 0.000 0.00

206-00100  
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PCN: 13920-BID    ESTIMATE RUN 06/20/2005

PROJECT: NH 0242-037                   ESTIMATE NO: 0024 15:47:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 RETAINING WALL 2 (STR. NO. I-16-H) 

1125 CONCRETE CLASS D (WALL) 127.000 0.000

CY  0.000 0.00

290.00000 0.000 0.00

601-03050  
 

1130 *REINFORCING STEEL 8,535.000 0.000

LB  0.000 0.00

0.48000 0.000 0.00

602-00000  
 

1250 *DRILLED CAISSON (24 INCH) 405.000 405.000

LF  0.000 0.00

28.50000 405.000 11,542.50

503-00024  
 

1255 PRECAST PANEL FACING (6") 461.000 461.000

SF  0.000 0.00

21.79000 461.000 10,045.19

504-04420  
 

1255 MATERIAL ALLOWANCE PRECAST PANEL FACING 24.000

SF  0.000 0.00

10.64000 24.000 255.36

1260 PRECAST PANEL FACING (8") 504.000 504.000

SF  0.000 0.00

22.64000 504.000 11,410.56

504-04420  
 

1260 MATERIAL ALLOWANCE PRECAST PANEL FACING 26.000

SF  0.000 0.00

10.65000 26.000 276.90

1265 STR STEEL ( H-PILE) 36,044.000 36,044.000

LB  0.000 0.00

0.28000 36,044.000 10,092.32

509-00000  
 

1270 STR STEEL (ANGLES) 0.000 0.000

LB  0.000 0.00

2.85000 0.000 0.00

509-00000  
 

1275 CONC CL B (WALL) 15.800 15.800

CY  0.000 0.00

335.00000 15.800 5,293.00

601-01050  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 RETAINING WALL 2 (STR. NO. I-16-H) 

1280 REINF STEEL (EPOXY) 0.000 0.000

LB  0.000 0.00

0.57000 0.000 0.00

602-00020  
 

CAT 0302 $0.00 48,915.83CURRENT AMT 96,091.51 $$

CAT NO0303 RETAINING WALL 3 (STR. NO. I-16-I) 

1135 STRUCTURE EXCAVATION 1,149.000 0.000

CY  0.000 0.00

6.06000 0.000 0.00

206-00000  
 

1140 STRUCTURE BACKFILL (CLASS 1) 889.000 0.000

CY  0.000 0.00

12.12000 0.000 0.00

206-00100  
 

1145 CONCRETE CLASS D (WALL) 308.000 0.000

CY  0.000 0.00

290.00000 0.000 0.00

601-03050  
 

1150 *REINFORCING STEEL 30,334.000 0.000

LB  0.000 0.00

0.48000 0.000 0.00

602-00000  
 

1285 *DRILLED CAISSON (24 INCH) 910.000 910.000

LF  0.000 0.00

28.50000 910.000 25,935.00

503-00024  
 

1290 PRECAST PANEL FACING ( 6") 494.000 494.000

SF  0.000 0.00

21.79000 494.000 10,764.26

504-04420  
 

1290 MATERIAL ALLOWANCE PRECAST PANEL FACING 26.000

SF  0.000 0.00

10.64000 26.000 276.64

1295 PRECAST PANEL FACING (8") 2,023.000 2,023.000

SF  0.000 0.00

22.64000 2,023.000 45,800.72

504-04420  
 

1295 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

SF  0.000 0.00

10.65000 0.000 0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 RETAINING WALL 3 (STR. NO. I-16-I) 

1300 STR STEEL (H-PILE) 96,948.000 96,948.000

LB  0.000 0.00

0.28000 96,948.000 27,145.44

509-00000  
 

1305 STR STEEL (ANGLES) 0.000 0.000

LB  0.000 0.00

2.85000 0.000 0.00

509-00000  
 

1310 CONC CL B (WALL) 24.000 24.000

CY  0.000 0.00

335.00000 24.000 8,040.00

601-01050  
 

1315 REINF STEEL (EPOXY) 0.000 0.000

LB  0.000 0.00

0.57000 0.000 0.00

602-00020  
 

CAT 0303 $0.00 117,962.06CURRENT AMT 239,303.36 $$

CAT NO0304 RETAINING WALL 4 (STR. NO. I-16-J) 

1155 STRUCTURE EXCAVATION 512.000 0.000

CY  0.000 0.00

6.06000 0.000 0.00

206-00000  
 

1160 STRUCTURE BACKFILL (CLASS 1) 407.000 0.000

CY  0.000 0.00

12.12000 0.000 0.00

206-00100  
 

1165 PEDESTRIAN RAILING (STEEL) 154.000 154.000

LF  0.000 0.00

64.74000 154.000 9,969.96

514-00200  
 

1165 MATERIAL ALLOWANCE PEDESTRIAN RAILING (STEEL) 0.000

LF  0.000 0.00

49.00000 0.000 0.00

1170 CONCRETE CLASS D (WALL) 135.000 0.000

CY  0.000 0.00

290.00000 0.000 0.00

601-03050  
 

1175 *REINFORCING STEEL 13,207.000 0.000

LB  0.000 0.00

0.48000 0.000 0.00

602-00000  
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NO.
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NO.
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QUANTITY/
UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 RETAINING WALL 4 (STR. NO. I-16-J) 

1320 *DRILLED CAISSON (24 INCH) 415.000 415.000

LF  0.000 0.00

28.50000 415.000 11,827.50

503-00024  
 

1325 PRECAST PANEL FACING (8") 1,233.000 1,233.000

SF  0.000 0.00

22.64000 1,233.000 27,915.12

504-04420  
 

1325 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

SF  0.000 0.00

10.65000 0.000 0.00

1330 STR STEEL (H PILE) 44,696.000 44,696.000

LB  0.000 0.00

0.28000 44,696.000 12,514.88

509-00000  
 

1335 STR STEEL (ANGLES) 0.000 0.000

LB  0.000 0.00

2.85000 0.000 0.00

509-00000  
 

1340 CONC CL B (WALL) 12.000 12.000

CY  0.000 0.00

335.00000 12.000 4,020.00

601-01050  
 

1345 REINF STEEL (EPOXY) 0.000 0.000

LB  0.000 0.00

0.57000 0.000 0.00

602-00020  
 

CAT 0304 $0.00 66,247.46CURRENT AMT 119,772.38 $$

CAT NO0305 MSE WALL (STR. NO. I-16-K) 

1180 STRUCTURE BACKFILL (CLASS 1) 1,113.000 1,113.000

CY  0.000 0.00

12.12000 1,113.000 13,489.56

206-00100  
 

1185 MECHANICAL REINFORCEMENT OF SOIL 667.000 667.000

CY  0.000 0.00

9.43000 667.000 6,289.81

206-00360  
 

1190 BLOCK FACING 2,028.000 1,950.000

SF  0.000 0.00

21.86000 1,950.000 42,627.00

504-04410  
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NO.
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NO.
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QUANTITY/
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 MSE WALL (STR. NO. I-16-K) 

1195 CONCRETE CLASS D (WALL) 9.000 9.000

CY  0.000 0.00

290.00000 9.000 2,610.00

601-03050  
 

1200 *REINFORCING STEEL 403.000 123.000

LB  0.000 0.00

0.48000 123.000 59.04

602-00000  
 

CAT 0305 $0.00 65,075.41CURRENT AMT 66,914.89 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1205 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

17,000.00000 1.000 17,000.00

620-00012  
 

1210 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,103.60000 1.000 1,103.60

620-00020  
 

1400 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT TO WITHHOLD 
FUNDS

0.000 -7,153.010

DOL 0.000 0.00

1.00000 -7,153.010 -7,153.01

900-00006  
 

CAT 0400 $0.00 10,950.59CURRENT AMT 18,103.60 $$

PROJECT TOTAL 82,480.82 $ 4,169,907.85CURRENT AMT 6,092,844.30 $$


